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ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 13:05:48

CONTID: C13359 ESTIMATE NO: 0001 PROG 2002

PCN: 13359-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88, SH26 TO LOUISIANA PERCENT TIME:

PROJECT NO: STA 0881-013

SH88, SH26 TO LOUISIANA

NAME OF ROAD: 088A

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 05/27/2004 DATE TIME STARTED 04/19/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/19/2004

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,352,348.60 PARTICIPATING $ $ 194,528.54

AWARD PROJECT AMT: 1,122,928.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,879.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.31

26.0 TIME ALLOW:

ORIG TIME ALLOW:

128 WORK DAYS

WORK DAYS128

14.38%

1,157,820.06

194,528.54

194,528.54

192,648.59

$

$

$

$

194,528.54

0.00

194,528.54

0.00

194,528.54

-1,879.95

0.00

192,648.59

0.00

AMOUNT DUE 192,648.59 192,648.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 192,648.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13359-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *GRINDING AND TEXTURING CONCRETE PAVEMENT 38,812.000 0.000

SY 0.000 0.00

6.10000 0.000 0.00

202-00170

0010 REMOVAL OF CURB AND GUTTER 1,280.000 0.000

LF 660.000 3,300.00

5.00000 660.000 3,300.00

202-00203

0015 REMOVAL OF CONCRETE PAVEMENT 1,596.000 0.000

SY 1,244.830 18,672.45

15.00000 1,244.830 18,672.45

202-00210

0020 CLEAN CULVERT 17.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04002

0025 CLEAN VALVE BOX 27.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

202-04005

0030 *SAWING CONCRETE (8 INCH) 935.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-05008

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 478.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

203-00010

0040 POTHOLING 50.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01597

0045 SILT FENCE 500.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0050 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00045

0055 STORM DRAIN INLET PROTECTION 17.000 0.000

EACH 10.000 2,000.00

200.00000 10.000 2,000.00

208-00050
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PCN: 13359-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 120.000 0.000

HOUR 36.500 1,277.50

35.00000 36.500 1,277.50

208-00205

0065 ADJUST MANHOLE 36.000 0.000

EACH 10.000 4,000.00

400.00000 10.000 4,000.00

210-04010

0070 ADJUST VALVE BOX 54.000 0.000

EACH 23.000 4,600.00

200.00000 23.000 4,600.00

210-04050

0080 AGGREGATE BASE COURSE (CLASS 6) 50.000 0.000

SY 0.000 0.00

20.00000 0.000 0.00

304-06004

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720

0090 *HOT POURED JOINT AND CRACK SEALANT 7.000 0.000

TON 0.000 0.00

2,000.00000 0.000 0.00

408-01000

0095 *ULTRATHIN BONDED WEARING COURSE 42,963.000 0.000

SY 0.000 0.00

5.80000 0.000 0.00

409-05000

0100 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 1,621.000 0.000

SY 1,244.830 59,751.84

48.00000 1,244.830 59,751.84

412-00870

0105 *ROADWAY COMPRESSION JOINT SEALER 400.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

518-00010

0110 CONCRETE (PATCHING) 610.000 0.000

SF 0.000 0.00

12.20000 0.000 0.00

601-06150

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,206.000 0.000

LF 660.000 10,560.00

16.00000 660.000 10,560.00

609-21020
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PCN: 13359-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 GUTTER TYPE 2 (6 FOOT) 80.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

609-24006

0135 *PULL BOX (SPECIAL) 3.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

613-07000

0140 *SIGN PANEL (CLASS I) 60.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

614-00011

0145 *STEEL SIGN POST (2X2 INCH TUBING) 48.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-00216

0150 *LOOP DETECTOR WIRE 375.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

614-72875

0155 *MOBILIZATION 1.000 0.000

L S 0.500 50,000.00

100,000.00000 0.500 50,000.00

626-00000

0160 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

626-01000

0165 *THERMOPLASTIC PAVEMENT MARKING 4,665.000 0.000

SF 0.000 0.00

2.00000 0.000 0.00

627-00002

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 272.000 0.000

GAL 6.720 168.00

25.00000 6.720 168.00

627-00012

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,442.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

627-01000

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

295.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

627-30325
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PCN: 13359-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

7,346.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30330

0190 *FLAGGING 1,320.000 0.000

HOUR 153.750 3,228.75

21.00000 153.750 3,228.75

630-00000

0195 *UNIFORMED TRAFFIC CONTROL 360.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00003

0200 *TRAFFIC CONTROL INSPECTION 45.000 0.000

DAY 4.000 360.00

90.00000 4.000 360.00

630-00007

0205 *TRAFFIC CONTROL MANAGEMENT 128.000 0.000

DAY 15.000 3,375.00

225.00000 15.000 3,375.00

630-00012

0210 *TRAFFIC CONTROL VEHICLE 360.000 0.000

HOUR 0.000 0.00

16.00000 0.000 0.00

630-00025

0215 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

630-80336

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 1.000 75.00

75.00000 1.000 75.00

630-80341

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 0.000

EACH 2.000 230.00

115.00000 2.000 230.00

630-80342

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

630-80343

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 0.000

SF 22.500 405.00

18.00000 22.500 405.00

630-80344
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PCN: 13359-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 5,200.00

2,600.00000 2.000 5,200.00

630-80358

0245 *PORTABLE MESSAGE SIGN PANEL 400.000 0.000

DAY 30.000 3,000.00

100.00000 30.000 3,000.00

630-80359

0250 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-80360

0255 *TRAFFIC CONE 600.000 0.000

EACH 175.000 3,325.00

19.00000 175.000 3,325.00

630-80380

0260 *CHANNELIZING DEVICE (FIXED) 300.000 0.000

EACH 0.000 0.00

84.00000 0.000 0.00

630-80391

0265 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-80520

0270 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0280 F/A ON-THE-JOB TRAINEE 5,120.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0285 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0290 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025
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PCN: 13359-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0300 *F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0305 F/A EROSION CONTROL 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0310 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $173,528.54 173,528.54CURRENT AMT 1,331,348.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00002

0320 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00012

0325 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $21,000.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 194,528.54 $ 194,528.54CURRENT AMT 1,352,348.60 $$


